SalesGenie AI — Sprint 1 Backlog

Status: Planning baseline for team review; actual task status must be confirmed by owners
Planning window: 12–20 October 2026
Prepared: 15 October 2026
Milestone goal: Deliver a reliable lead creation-to-saved-company-insight flow
Repository supplied: `https://github.com/230701224/sales-genie-ai.git`

> The updated task rows assign kickoff/SRS to the Project Lead + Full Team, and API/stack/repository/environment planning to the Project Lead + Backend Developer + Database/DevOps Engineer. The backlog therefore assigns by role, not by individual name. The older milestone plan's individual mapping should not override the updated sheet without team confirmation.

1. Sprint outcome

A user can create or import a sample lead, retrieve/search/update it, request company analysis, and view the saved analysis against the same lead. The team can run the agreed local setup and demonstrate the flow. Test evidence includes the agreed test-set denominator and result.

2. Backlog items

ID	Priority	Work item	Owner role(s)	Acceptance criteria	Status
SG-01	P0	Review scope and approve SRS	Project Lead + Full Team	Six modules and Milestone 1 scope are reviewed; decisions/open questions are recorded; sign-off table is completed by team members	Draft prepared; approval pending
SG-02	P0	Agree architecture, lead fields, and database model	Project Lead + Backend Developer + Database/DevOps Engineer	Shared lead/analysis fields, status values, foreign keys, SQLite/PostgreSQL behavior, and migration approach are approved	Proposed in docs; approval pending
SG-03	P0	Finalize technology baseline	Project Lead + Backend Developer + Database/DevOps Engineer	Python/FastAPI/Streamlit/SQLAlchemy/Alembic, SQLite dev/PostgreSQL production, OpenAI provider, and exact model/version follow-ups are recorded	Requester selected training-guide baseline; team confirmation pending
SG-04	P0	Approve API contracts	Backend Developer + Project Lead + Database/DevOps Engineer	Create/list/get/update/status/import/analysis contracts and common errors are agreed and captured in OpenAPI	Draft prepared; review pending
SG-05	P0	Establish repository and branching workflow	Project Lead + Backend Developer + Database/DevOps Engineer	Access to supplied remote is verified; `main`/`develop` policy and feature-branch/PR rules are agreed; secrets are excluded	Pending source-folder/access confirmation

ID	Priority	Work item	Owner role(s)	Acceptance criteria	Status
SG-06	P0	Prepare repeatable local development and Docker baseline	Database/DevOps Engineer + Backend Developer	Setup works on a clean Windows machine; documented app ports, database config, sample data, and Docker/local DB workflow are validated	Instructions drafted; not executed
SG-07	P1	Implement lead schema, migration, and synthetic seed data	Database/DevOps Engineer + Backend Developer	Migration applies to the agreed databases; seed data can be loaded repeatably and contains no real customer data	Not started / owner confirmation needed
SG-08	P1	Implement lead CRUD, search, status, and validation API	Backend Developer	Contracted endpoints pass create/read/update/search/status tests; invalid input and unknown IDs return explicit errors	Not started / owner confirmation needed
SG-09	P1	Implement manual and CSV import with duplicate reporting	Backend Developer + Database/DevOps Engineer	Valid rows are created, duplicate/invalid rows are reported, and the outcome counts reconcile	Not started / owner confirmation needed
SG-10	P1	Implement and persist company analysis	Backend Developer + AI/Analysis role	Analysis uses agreed inputs, returns the agreed shape, stores against the correct lead, and provider errors do not appear as success	Not started / owner confirmation needed
SG-11	P1	Connect Leads screen to the API	Frontend role + Backend Developer	User can add, search, inspect, update status, analyze, and view saved insights	Not started / owner confirmation needed
SG-12	P1	Run tests, record evidence, rehearse demo, and report risks	Project Lead + Full Team	Test results include denominator/results; defects have owners/priorities; demo uses approved synthetic data	Not started / owner confirmation needed

3. Suggested sequencing

1. Close SG-01 through SG-04 first; these define shared scope, data shape, and endpoint contracts.
2. SG-05 and SG-06 establish repeatable collaboration and local execution. Do not put populated `.env` files or API keys in Git.
3. SG-07 must be ready before database-backed CRUD and analysis integration.
4. SG-08 and SG-09 provide leads for SG-10/SG-11.
5. Complete SG-12 against the integrated flow and record evidence before submission.

The schedule in the source milestone plan sets 15 October as Day 4 and 20 October as submission/sign-off. Since the current source tree and task statuses were not provided, dates above are planning guidance, not a claim that any implementation task is complete.

4. Risks and dependencies

- **Source repository unavailable in this workspace:** only planning PDFs, images, and an empty progress file are present. Verify remote access and locate the actual source before creating branches or judging implementation status.
- **Team approval outstanding:** lifecycle values, duplicate rule, model selection, and import transaction behavior need owners' decisions.
- **Database parity:** SQLite development and PostgreSQL production can diverge; migrations and integration tests must exercise the supported databases.
- **AI output quality:** model-generated claims need review; do not assert the Milestone 2 accuracy target in Milestone 1.
- **Data/privacy:** use synthetic sample records in demos and tests; protect keys and any real prospect data.